

~~SECRET~~

UNITED STATES GOVERNMENT

# Memorandum

TO : The Files: Contract 983

EP 66-115  
DATE: 1 June 1966

FROM : Mr. [REDACTED] 25X1A9a

SUBJECT: Inspection Report No. 11 - [REDACTED]

25X1A5a1

## 1. Project Description:

The purpose of this project is that of implementing a plan to equip three P3V aircraft and three ground stations with radio systems suitable for the reliable transmission of routine and emergency position data.

## 2. Contractual Information:

- a. Initial Cost: \$1,032,667.00  
Amendment No. 1 312,336.00  
Overrun Approx. 90,000.00 (requisition cut for \$104,000)  
Amendment No. 2 58,800.00  
\$1,493,803.00
- b. Request for Procurement Action: 19 August 1964
- c. Initiation Date: 3 September 1964
- d. Completion Date: 1 October 1965
- e. Deliverable Items: Three aircraft systems, two spare aircraft systems, two primary ground stations, one secondary ground station, operation and maintenance manuals, 202C data for aircraft systems manager

3. Date of Meeting: 11 May 1966

4. Place of Meeting: [REDACTED] Arlington, Virginia

25X1A6a

5. Persons Attending:

Agency

Non-Agency

25X1A9a

25X1A5a1

## 6. Contractor's Performance:



~~SECRET~~

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

Buy U.S. Savings Bonds Regularly on the Payroll Savings Plan

EP 66-115

SUBJECT: Inspection Report No. 11 - [REDACTED]

25X1A5a1

6. Contractor's Performance:

- a. On schedule and expected to remain so: No
- b. Within obligated funds and expected to remain so: Unknown
- c. Satisfactory technical progress: Yes

7. Project Status:

25X1A9a Mr. [REDACTED] registered a complaint regarding tardy payments of invoices totaling more than \$400,000. A visit to C&L/OF-GCB was made where it was related that the company had been paid 70% progress payments according to the contract. Mr. [REDACTED] thinks that the \$997,000 paid thus far is based upon an incorrect total number. 25X1A9a

According to the attached form dated 2 November 1964, it was agreed that inspection reports should contain information relative to the contractual provisions for delivery and expenditure. Since the undersigned has only a copy of the original contract, there is no reasonable method for determining contractor's adherence to the terms of the contract as amended.

Attachment:

Form dated 2 November 1964

25X1A9a

Distribution:

R&D Subject File w/att  
OL/PD/PCB/CAS w/o att  
R&D Lab w/o att  
OC-OS w/o att  
ESB w/o att  
Monthly (3) w/o att  
EP Chrono w/o att

25X1A9a OC-E/R&D-EP/[REDACTED]/bjp

(1 June 1966)

~~SECRET~~

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

# MISSING PAGE

ORIGINAL DOCUMENT MISSING PAGE(S):

---

*no att*